Appendix D

WETT Programme Business Case Consultation and Decision Timeline 2009/10 (Version 11 – December 2009)

21 October	Issue consultation letter and invite to staff & TU
12 October	Programme Management Group Meeting
16 October	Chief Executives Panel Meeting
3 November	Chief Executives' & Leaders Panel Meeting
5 November	Single Consultation Event – All Councillors
10 November	Consultation Event with Staff & TUs
	Internal Audit, Property and Regulatory (Session 1)
11 November	Consultation Event with Staff & TUs
	(2 nd Regulatory Services Session)
12 November	Bromsgrove - Trade Union consultation event
13 November	Wyre Forest – staff consultation event
16 November (w/c)	Individual Councils local consultation to commence
16 November (am)	Redditch – staff consultation event – all three services
16 November (pm)	Bromsgrove – staff consultation event – all three services
16 November	Malvern – staff consultation event – Reg. Services
16 November	Worcestershire County – staff consultation event –
	Property Services
17 November	Wychavon - staff consultation event - Internal Audit
17 November	Worcester City – staff consultation event – Reg. Services
18 November	Worcester City – staff consultation event – Property
18 November	Wyre Forest – Member consultation event
19 November	Worcester City – staff consultation event – Internal Audit
19 November	Wychavon – staff consultation event – Reg. Services
19 November	Worcestershire County – staff consultation event –
	Regulatory Services
24 November	Malvern Hills – Executive Committee
26 November	Wyre Forest – staff consultation event – Regulatory
1 Dec to TUPE transfer	Regular consultative meetings with TUs
1 December	Wychavon - Overview and Scrutiny - pre-Scrutiny
2 December	Worcestershire County - staff consultation event -
	Regulatory Services with Director

Appendix D

3 December...... Redditch – **Member consultation event** – Conservative

4 December..... Redditch – Member consultation event – Labour

7 December Worcester City – **Scrutiny**

9 December Worcester City – **Member consultation**

16 December Worcester City – Member consultation

17 December...... Worcestershire County – Cabinet

21 December (w/c)...... Deadline for TU response on proposals

<u>2010</u>

1Jan – 28 Feb Prepare H of S JD/person spec/advert

5 January...... Wychavon – Executive Board

6 January..... Redditch - Cabinet

6 January..... Bromsgrove – Cabinet

10 January Wyre Forest – Cabinet

11 January Redditch – Council

12 January..... Malvern Hills – Council

14 January Wyre Forest – **Scrutiny**

19 January Wyre Forest - Cabinet

20 January..... Bromsgrove – Council

26 January Wychavon – Council

27 January Worcester City - Cabinet

1 February (w/c) Write to staff informing them of TUPE transfer to host

subject to formal sign-off by Council

8 February...... Worcestershire County – Cabinet

18 February...... Worcestershire County – **Council**

23 February...... Worcester City – Council

24 February Wyre Forest - Council

1 March to 31 April....... Complete senior appointments process (subject to legal

advice on associated risks); consult upon and make staff

transfer arrangements

1 June 2010..... Implementation date