

Process for Main grants programme	Timescale
Launch of the 2012/13 Grant Process	Monday 24th October 2011 Update timetable per conversation
Application deadline	4.00pm Friday 2nd December 2011
Initial screening out of ineligible applications	W/c 7th December 2011
Full assessment of applications by Grants Panel	December 2011 – January 2012
Executive Committee	31st January 2012
Successful and unsuccessful applicants informed	W/c 6th February 2012
First instalment of funding released	1st April 2012

Process for Stronger Community Grant programme	Timescale
Launch - 1st Round	Monday 30th January 2012
1st Application deadline for projects to commence from April 1st (Funds Released)	4pm, Friday 24th February 2012
Launch - 2nd Round – Theme	Monday 30th April 2012
2nd Application deadline for projects to commence from July 1st (Funds Released)	4pm Friday 25th May 2012
Launch - 3rd Round - Theme	Monday 30th July 2012
3rd Application deadline for projects to commence from 3rd October (Funds Released)	4pm Friday 24th August 2012
Assessment of applications	Within 14 working days of deadline
Successful and unsuccessful applicants informed	Within 21 working days of deadline